Grantee: Atlanta, GA

Grant: B-08-MN-13-0001
July 1, 2017 thru September 30, 2017 Performance Report
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Grant Number: Obligation Date: Award Date:
B-08-MN-13-0001

Grantee Name: Contract End Date: Review by HUD:
Atlanta, GA 03/17/2013 Reviewed and Approved
Grant Award Amount: Grant Status: QPR Contact:
$12,316,082.00 Active Valerie Bernardo
LOCCS Authorized Amount: Estimated PI/RL Funds:

$12,316,082.00 $2,614,531.70

Total Budget:
$14,930,613.70

Disasters:

Declaration Number
NSP

Narratives

Areas of Greatest Need:

Distribution and and Uses of Funds:

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

Overall This Report Period To Date
Total Projected Budget from All Sources N/A $14,480,746.46
Total Budget $0.00 $14,480,746.46
Total Obligated $0.00 $14,435,193.50
Total Funds Drawdown $0.00 $13,773,034.15
Program Funds Drawdown $0.00 $11,723,287.22
Program Income Drawdown $0.00 $2,049,746.93
Program Income Received ($29,556.57) $2,465,920.12
Total Funds Expended $0.00 $13,653,932.66
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$0.00
$0.00

Most Impacted and Distressed Expended
Match Contributed

Progress Toward Required Numeric Targets

Requirement
Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)

Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Limit on State Admin

Most Impacted and Distressed Threshold (Projected)

Overall Progress Narrative:

$0.00

$15,712,034.81

Target

$0.00

$1,847,412.30
$1,231,608.20

$0.00
$0.00

Actual

0.00%

0.00%
$15,712,034.81
$0.00
$1,330,545.29
$1,330,545.29
$0.00

The City of Atlanta Office of Housing and Community Development (HCD) continues to rehabilitate and dispose of
properties under this award for the purposes of rental and homeownership.

The Fulton County/ City of Atlanta Land Bank Authority’s (LBA) governing board received bid packages for twenty-
one (21) NSP properties held in the Land Bank from approved developers and are evaluating the packages for

award The LBA anticipates awarding the properties to qualified developers during the fourth quarter of 2017.0nce
the Phase 6 bid process is complete, all future projects will be managed by HCD.

As of the end of 3rd quarter, we have one (1) properties sold and six (6) properties were undergoing renovation.

Project Summary

Project #, Project Title

This Report Period

Program Funds

Drawdown
2008-NSP1-ADMN, Planning/Administration $0.00
2008-NSP1-ARD, Aquisition/Rehab/Disposition $0.00
2008-NSP1-DEMO, Demolition $0.00
2008-NSP1-FIN, Financing $0.00
2008-NSP1-LBA, Land Banking $0.00
2008-NSP1-REDV, Redevelopment $0.00

To Date

Project Funds
Budgeted

$1,331,608.00
$8,695,187.39
$301,850.00
$410,000.00
$927,436.61
$3,000,000.00

Program Funds
Drawdown

$1,052,572.87
$7,117,789.65
$301,850.00
$390,231.33
$830,962.09
$2,029,881.28
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Activities

Project #/ Title: 2008-NSP1-ADMN / Planning/Administration

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
2008-NSP1-ADMN
Projected Start Date:
03/05/2009

Benefit Type:
()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

COA, Office of Housing

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

25210409.101.220131844 (ADM)
PLANNING/ADMINISTRATION

Activity Status:

Under Way

Project Title:

Planning/Administration

Projected End Date:

03/04/2013

Completed Activity Actual End Date:

Responsible Organization:
COA, Office of Housing

Jul 1 thru Sep 30, 2017 To Date

N/A $1,331,608.00
$0.00 $1,331,608.00
$0.00 $1,331,608.00
$0.00 $1,330,545.29
$0.00 $1,052,572.87
$0.00 $277,972.42
$0.00 $0.00

$0.00 $1,242,793.84
$0.00 $1,242,793.84
$0.00 $0.00

$0.00 $0.00

To acquire , rehabilitate, demolish, and sell of foreclosed and vacant single family homes for at or below 120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Activity Progress Narrative:

The physical inspections on the NSP rental properties began during the reporting period. Properties that have completed

physical inspections include:
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1437 Lucille Ave SW, 30310

876 Washington St SW, 30315

2926 Keats Dr. SW, 30311

The Retreat @ Edgewood 150 Hutchinson St NE, 30307
953 Welch St. SW, 30310

950 Welch St. SW, 30310

894 Welch St. SW, 30310

886 McDaniel St SW, 30310

Additionally, the Compliance Specialist has completed desk audits on the rental portfolio to ensure the properties are
maintaining the required set-aside for affordable housing units, the rental rates are in compliance with the LURASs, the
properties have maintained current insurance and property taxes, and that the subject property does not have delinquent water
bills which would cause the water to be shut off. The desk audits for the NSP rental portfolio will be issued during the fourth
quarter of 2017.

Lastly, HCD has been working with the LBA and their financial consultant to finalize the reconciliation of the LBA accounting
records for the NSP programs. The reconciliation will be finalized during the upcoming reporting period.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ Title: 2008-NSP1-ARD / Aquisition/Rehab/Disposition

Grantee Activity Number: 25210408.102.220131844 (RHB) LH25
Activity Title: Resources for Residents and Communities
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way
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Project Number: Project Title:

2008-NSP1-ARD Aquisition/Rehab/Disposition

Projected Start Date: Projected End Date:

03/05/2009 03/04/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Resources for Residents and Communities

Overall Jul 1 thru Sep 30, 2017 To Date

Total Projected Budget from All Sources N/A $350,305.77

Total Budget $0.00 $350,305.77

Total Obligated $0.00 $350,305.77

Total Funds Drawdown $0.00 $312,336.78
Program Funds Drawdown $0.00 $297,452.69
Program Income Drawdown $0.00 $14,884.09

Program Income Received ($12,959.34) $174,589.39

Total Funds Expended $0.00 $312,031.78

Most Impacted and Distressed Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

To acquire, rehabilitate, and sell or lease purchase foreclosed and vacant single family properties to households at or below

50% of the AMI.

Location Description:

Areas of Greatest Need in the City of Atlanta

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Properties 0
# ELI Households (0-30% AMI) 0

Cumulative Actual Total / Expected
Total
3/4

1/0
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
3/4

3/4

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
3/4 0/0 3/4 100.00
3/4 0/0 3/4 100.00

Amount
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Grantee Activity Number: 25210408.102.220131844 (RHB) LMMI
Activity Title: Resources for Residents and Communities

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

2008-NSP1-ARD

Projected Start Date:

03/05/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Aquisition/Rehab/Disposition
Projected End Date:

03/04/2013

Completed Activity Actual End Date:

Responsible Organization:
Resources for Residents and Communities

Jul 1 thru Sep 30, 2017 To Date
N/A $628,931.00
$0.00 $628,931.00
$0.00 $628,931.00
$0.00 $628,931.00
$0.00 $581,260.78
$0.00 $47,670.22
$12,959.34 $378,592.92
$0.00 $628,931.00
$0.00 $0.00

$0.00 $0.00

To acquire, rehabilitate, and sell or lease purchase foreclosed and vacant single family properties to households at or below

120% of the AMI.

Location Description:

Areas of Greatest Need in the City of Atlanta.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

Cumulative Actual Total / Expected
Total
5/4
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
5/4

5/4

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
0/0 3/0 5/4 60.00
0/0 3/0 5/4 60.00

Amount
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Grantee Activity Number: 25210408.108.220131844 (RHB) 1058 Oglethorpe

LMMI

Activity Title: 1058 Oglethorpe Street (ARHP)

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

2008-NSP1-ARD

Projected Start Date:

03/05/2009

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Aquisition/Rehab/Disposition
Projected End Date:

03/04/2013

Completed Activity Actual End Date:

Responsible Organization:

Atlanta Regional Housing Partners

Jul 1 thru Sep 30, 2017 To Date
N/A $472,892.04
$0.00 $472,892.04
$0.00 $472,892.04
$0.00 $472,892.04
$0.00 $384,191.80
$0.00 $88,700.24
($26,973.57) $99,594.72
$0.00 $472,892.05
$0.00 $0.00

$0.00 $0.00

To acquire, rehabilitate, and rent multifamily units for households at or below 120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0
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Cumulative Actual Total / Expected
Total
1/1
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This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
13/12

13/12

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
8/0 3/0 13/12 84.62
8/0 3/0 13/12 84.62

Amount
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Grantee Activity Number: 25210408.108.220131844 (RHB) LMMI
Activity Title: Atlanta Regional Housing Partners

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

2008-NSP1-ARD

Projected Start Date:

03/05/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

Aquisition/Rehab/Disposition
Projected End Date:

03/04/2013

Completed Activity Actual End Date:

Responsible Organization:

Atlanta Regional Housing Partners

Jul 1 thru Sep 30, 2017 To Date
N/A $209,382.26
$0.00 $209,382.26
$0.00 $209,382.26
$0.00 $209,382.26
$0.00 $200,057.26
$0.00 $9,325.00
$0.00 $68,111.96
$0.00 $209,382.26
$0.00 $0.00

$0.00 $0.00

To acquire, rehabilitate, and sell or rent foreclosed and vacant single family homes for households at or below 120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

12

Cumulative Actual Total / Expected
Total
4/4
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This Report Period Cumulative Actual Total / Expected

Total Total
# of Housing Units 0 4/4
# of Singlefamily Units 0 4/4
Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 3/0 1/0 4/4 100.00
# Owner Households 0 0 0 0/0 1/0 1/3 100.00
# Renter Households 0 0 0 3/0 0/0 3/1 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:

Activity Title: 1003 Fair Str
Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

2008-NSP1-ARD

Projected Start Date:

03/05/2009

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LMMI

25210408.110.220131844 (RHB) 1003 Fair LMMI

eet (Pohl)

Activity Status:

Under Way

Project Title:
Aquisition/Rehab/Disposition

Projected End Date:

03/04/2013

Completed Activity Actual End Date:

Responsible Organization:
Pohl Real Estate

Overall Jul 1 thru Sep 30, 2017 To Date
Total Projected Budget from All Sources N/A $52,142.04
Total Budget $0.00 $52,142.04
Total Obligated $0.00 $52,142.04
Total Funds Drawdown $0.00 $51,346.63
Program Funds Drawdown $0.00 $47,486.58
Program Income Drawdown $0.00 $3,860.05
Program Income Received $2,094.36 $2,094.36
Total Funds Expended $0.00 $51,346.63
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

To acquire, rehabilitate and rent foreclosed properties for households at 120% AMI.

Location Description:

Areas of Greatest Need in the City of Atlanta

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

This Report Period
Total
0
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Cumulative Actual Total / Expected
Total
0/1
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This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
1/2

1/2

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
0/0 1/0 1/2 100.00
0/0 1/0 1/2 100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
2008-NSP1-ARD

Projected Start Date:
03/05/2009

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LH - 25% Set-Aside

Overall

25210408.110.220131844 (RHB) LH25
Pohl Real Estate

Activity Status:

Under Way

Project Title:
Aquisition/Rehab/Disposition

Projected End Date:

03/04/2013

Completed Activity Actual End Date:

Responsible Organization:
Pohl Real Estate

Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Jul 1 thru Sep 30, 2017 To Date
N/A $493,795.82
$0.00 $493,795.82
$0.00 $493,795.82
$0.00 $493,795.82
$0.00 $430,088.54
$0.00 $63,707.28
$0.00 $27,925.10
$0.00 $493,798.82
$0.00 $0.00

$0.00 $0.00

To acquire, rehabilitate, and rent foreclosed and vacant single family homes for households at or below 50% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0
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Cumulative Actual Total / Expected
Total
5/9
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
8/14

8/14

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
8/0 0/0 8/14 100.00
8/0 0/0 8/14 100.00

Amount
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Grantee Activity Number: 25210408.110.220131844 (RHB) LMMI
Activity Title: Pohl Real Estate

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

2008-NSP1-ARD

Projected Start Date:

03/05/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

To acquire and rehabilitate foreclosed homes for households at or below 120% AMI.

Location Description:

Areas of Greatest Need in the City of Atlanta

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total

18

Activity Status:

Under Way

Project Title:

Aquisition/Rehab/Disposition
Projected End Date:

03/04/2013

Completed Activity Actual End Date:

Responsible Organization:

Pohl Real Estate

Jul 1 thru Sep 30, 2017 To Date
N/A $127,150.04
$0.00 $127,150.04
$0.00 $127,150.04
$0.00 $126,765.98
$0.00 $126,765.98
$0.00 $0.00
($2,094.36) $110,607.02
$0.00 $126,765.98
$0.00 $0.00

$0.00 $0.00

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



# of Housing Units 0
# of Multifamily Units 0

# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

22
0/0
22

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
1/0 1/0 2/2 100.00
1/0 1/0 2/2 100.00

Amount

19
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Grantee Activity Number:

Activity Title:

Activitiy Category:
Acquisition - general

Project Number:
2008-NSP1-ARD

Projected Start Date:
03/05/2009

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

25210408.111.220131844 (ACQ) 1437 Lucile LH25

University Community Development Corporation

Activity Status:
Under Way
Project Title:

Aquisition/Rehab/Disposition
Projected End Date:

03/04/2013

Completed Activity Actual End Date:

Responsible Organization:

University Community Development Corporation

Jul 1 thru Sep 30, 2017 To Date
N/A $54,628.40
$0.00 $54,628.40
$0.00 $54,628.40
$0.00 $54,628.40
$0.00 $54,628.40
$0.00 $0.00
$0.00 $0.00
$0.00 $54,628.40
$0.00 $0.00
$0.00 $0.00

To acquire a foreclosed multifamily property to be rented to households below 120% AMI. 4 units are designated for

households at 50% AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

This Report Period
Total
0
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Cumulative Actual Total / Expected
Total
0/1
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This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
4/4

a/4

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
4/0 0/0 4/4 100.00
4/0 0/0 4/4 100.00

Amount
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Grantee Activity Number: 25210408.114.220131844 (RHB) LMMI

Activity Title: LBA Rehabil

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

2008-NSP1-ARD

Projected Start Date:

03/05/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total

22

itation

Activity Status:

Under Way

Project Title:

Aquisition/Rehab/Disposition
Projected End Date:

03/04/2013

Completed Activity Actual End Date:

Responsible Organization:
COA/Fulton County Land Bank Authority

Jul 1 thru Sep 30, 2017 To Date

N/A $1,275,000.00
$0.00 $1,275,000.00
$0.00 $1,275,000.00
$0.00 $1,161,479.48
$0.00 $784,737.64
$0.00 $376,741.84
($78,258.74) $239,346.54

$0.00

$0.00
$0.00

$1,209,969.81

$0.00
$32,494.50

Cumulative Actual Total / Expected
Total
5/5

Cumulative Actual Total / Expected
Total
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# of Housing Units 0

# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

5/5
5/5

Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 0/0 2/0 5/6 40.00
# Owner Households 0 0 0 0/0 2/0 5/4 40.00
# Renter Households 0 0 0 0/0 0/0 0/2 0
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount
No Other Funding Sources Found
Total Other Funding Sources
Project #/ Title: 2008-NSP1-LBA / Land Banking
Grantee Activity Number: 25210408.114.220131844 (LBA)
Activity Title: COA/Fulton County Land Bank Authority
Activitiy Category: Activity Status:
Land Banking - Acquisition (NSP Only) Under Way
Project Number: Project Title:
2008-NSP1-LBA Land Banking
Projected Start Date: Projected End Date:
03/05/2009 03/04/2013
Benefit Type: Completed Activity Actual End Date:
Area ()
National Objective: Responsible Organization:
NSP Only - LMMI COA/Fulton County Land Bank Authority
Overall Jul 1 thru Sep 30, 2017 To Date
Total Projected Budget from All Sources N/A $185,624.88
Total Budget $0.00 $185,624.88
Total Obligated $0.00 $185,624.88
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Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

COA/Fulton County Land Bank Authority

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

To provide land banking services to eligible NSP properties.

Location Description:

Areas of greatest need in the City of Atlanta.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00
$0.00

$185,624.88

$176,138.47
$9,486.41

$68,501.45
$204,135.75
$204,135.75

$0.00
$0.00

Cumulative Actual Total / Expected
Total
32/6

Cumulative Actual Total / Expected
Total
32/6

32/6

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:

Land Banking - Disposition (NSP Only)
Project Number:

2008-NSP1-LBA

Projected Start Date:

03/05/2009

Benefit Type:
Area ()

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

COA/Fulton County Land Bank Authority

Most Impacted and Distressed Expended

Match Contributed

Activity Description:

To landbank and maintain foreclosed vacant properties for future development.

Location Description:

Areas of Greatest Need in the City of Atlanta

Activity Progress Narrative:

25210408.114.220131844 (LBAD)
Land Bank Authority Disposition

Activity Status:
Under Way
Project Title:
Land Banking

Projected End Date:

03/04/2013

Completed Activity Actual End Date:

Responsible Organization:
COA/Fulton County Land Bank Authority

Jul 1 thru Sep 30, 2017 To Date
N/A $399,523.16
$0.00 $399,523.16
$0.00 $399,523.16
$0.00 $367,272.87
$0.00 $357,077.68
$0.00 $10,195.19
$0.00 $0.00

$0.00 $359,765.61
$0.00 $359,765.61
$0.00 $0.00

$0.00 $0.00

e 1155 Garibaldi St. — This property was completed and sold.

« 1146 Garibaldi St. - This property is under contract for sale and will close during the fourth quarter of 2017.

« 1153 Garibaldi St. —Rehabilitation is ongoing, with anticipated completion and disposition in the fourth quarter of 2017.
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1135 Garibaldi St. -Rehabilitation is ongoing, with anticipated completion and disposition in the fourth quarter of 2017.

« 1179 McDaniel St. - Rehabilitation is ongoing, with anticipated completion and disposition in the fourth quarter of 2017.

767 Welch St. - Rehabilitation is ongoing, with anticipated completion and disposition in the fourth quarter of 2017.
« 590 Hope. Rehabilitation is ongoing, with anticipated completion and disposition in the fourth quarter of 2017.

« 1076 Hubbard St. —-HCD issued a notice to proceed with the developer, REALG, during this reporting period. Transfer of
property from LBA to REALG has been completed. The rehabilitation will begin during the fourth quarter of 2017.

e 1058 Hubbard St. - HCD issued a notice to proceed with the developer, REALG, during this reporting period. Transfer of
property from LBA to REALG has been completed. The rehabilitation will begin during the fourth quarter of 2017.

* 509 Mary St. - HCD issued a notice to proceed with the developer, REALG, during this reporting period. Transfer of
property from LBA to REALG has been completed. The rehabilitation will begin during the fourth quarter of 2017.

» 806 Humphries St. - HCD issued a notice to proceed with the developer, REALG, during this reporting period. Transfer of
property from LBA to REALG has been completed. The rehabilitation will begin during the fourth quarter of 2017.

* 790 Humphries St. HCD issued a notice to proceed with the developer, REALG, during this reporting period. Transfer of
property from LBA to REALG has been completed. The rehabilitation will begin during the fourth quarter of 2017.

All other properties in the LBA will continue to be maintained, and will be developed in future quarters.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 1 8/30
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 1 8/31
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City
Address Support Information

Address: 1155 Garibaldi St SW, Atlanta, Georgia GA
Property Status:

Completed

Description of Affordability Strategy:

Ressale

Activity Type for End Use:

Homeownership Assistance to low- and moderate-
National Objective for End Use:

NSP Only - LMMI

Description of End Use:

Sold to an eligible Homeowner

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Affordability Start Date:
09/29/2017

Projected Disposition Date:
09/29/2017
Date National Objective is met:

09/29/2017

County State Zip Status / Accept

Affordability End Date:
09/29/2022

Actual Disposition Date:
09/29/2017
Deadline Date:

09/29/2017

Amount

Project # / Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

2008-NSP1-REDV

Projected Start Date:

03/05/2009

Benefit Type:
Direct ( HouseHold )

National Objective:

27

2008-NSP1-REDV / Redevelopment

25210408.104.220131844 (RDVR) LMMI
Partnership for the Preservation of Pittsburgh

Activity Status:

Under Way

Project Title:

Redevelopment

Projected End Date:

03/04/2013

Completed Activity Actual End Date:

Responsible Organization:
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NSP Only - LMMI

Partnership for the Preservation of Pittsburgh

Overall Jul 1 thru Sep 30, 2017 To Date
Total Projected Budget from All Sources N/A $493,499.44
Total Budget $0.00 $493,499.44
Total Obligated $0.00 $493,499.44
Total Funds Drawdown $0.00 $487,452.63

Program Funds Drawdown $0.00 $275,349.67

Program Income Drawdown $0.00 $212,102.96
Program Income Received ($2,583.00) $2,856.75
Total Funds Expended $0.00 $493,499.44
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

To acquire, rehabilitate and sell, rent or lease-purchase homes to households below 120% of the AMI.

Location Description:

Areas of Greatest Need in the City of Atlanta

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0
Activity Locations
No Activity Locations found.
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Cumulative Actual Total / Expected
Total
6/8

Cumulative Actual Total / Expected
Total
6/8

6/8

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
3/0 3/0 6/8 100.00
3/0 3/0 6/8 100.00
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Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 25210408.106.220131844 (RDVR) LMMI
Activity Title: Real Estate Alliance Partners

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

2008-NSP1-REDV

Projected Start Date:

03/05/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:
Redevelopment

Projected End Date:

03/04/2017

Completed Activity Actual End Date:

Responsible Organization:

Real Estate Alliance Partners

Jul 1 thru Sep 30, 2017 To Date
N/A $340,605.19
$0.00 $340,605.19
$0.00 $304,412.73
$0.00 $304,412.73
$0.00 $210,391.40
$0.00 $94,021.33
$0.00 $21,244.50
$0.00 $290,605.18
$0.00 $0.00

$0.00 $0.00

To acquire, rehabilitate, and rent foreclosed and vacant single family homes for households at or below 120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0
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Cumulative Actual Total / Expected
Total
1/1
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
4/4

a/4

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
2/0 2/0 4/4 100.00
2/0 2/0 4/4 100.00

Amount
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Grantee Activity Number: 25210408.114.220131844 (RDVA)

Activity Title: COA/Fulton County Land Bank Authority

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2008-NSP1-REDV Redevelopment

Projected Start Date: Projected End Date:

03/05/2009 03/04/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI COA/Fulton County Land Bank Authority

Overall Jul 1 thru Sep 30, 2017 To Date

Total Projected Budget from All Sources N/A $651,704.33

Total Budget $0.00 $651,704.33

Total Obligated $0.00 $651,704.33

Total Funds Drawdown $0.00 $469,251.79
Program Funds Drawdown $0.00 $459,048.21
Program Income Drawdown $0.00 $10,203.58

Program Income Received $78,258.74 $199,435.39

Total Funds Expended $0.00 $477,243.63

COA/Fulton County Land Bank Authority $0.00 $477,243.63
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

To acquire, rehab or construct vacant housing units for sale or for rent for household at 120% AMI.

Location Description:

Areas of Greatest Need in the City of Atlanta

Activity Progress Narrative:

« 1515 Westwood — Bids were receivedas a part of the phase 6 bid package. Award is anticipated in the fourth quarter of
2017.

* 991 Crew — Bids were received as a part of the phase 6 bid package. Award is anticipated in the fourth quarter of 2017.

LBA 339 Holly
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» 339 Holly St. — Quest CDO has submitted documentation to seek approval from the State Historic Preservation Office
(SHPO) to move forward with the demolition of the existing structures. We anticipate a resolution to the SHPO request in the

upcoming quarter.

340 Holly Street - The City and LBA are preparing documents to foreclose on this property in the fourth quarter.

Accomplishments Performance Measures
This Report Period

Total
# of Properties 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
2/9

Cumulative Actual Total / Expected
Total
2/9

2/9

Cumulative Actual Total / Expected

Total Low Mod Total Low/Mod

0 0/0 1/0 2/9 50.00

0 0/0 0/0 1/5 0.00

0 0/0 1/0 1/4 100.00
Amount

33

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:

25210408.114.220131844 (RDVA) 339 Holly LH25

339 Holly Street (LBA)

Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number:
2008-NSP1-REDV

Projected Start Date:
03/05/2009

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

COA/Fulton County Land Bank Authority

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

Project Title:

Redevelopment

Projected End Date:

03/04/2013

Completed Activity Actual End Date:

Responsible Organization:
COA/Fulton County Land Bank Authority

Jul 1 thru Sep 30, 2017 To Date
N/A $57,360.44
$0.00 $57,360.44
$0.00 $57,360.44
$0.00 $14,182.25
$0.00 $2,142.77
$0.00 $12,039.48
$0.00 $0.00
$0.00 $5,723.13
$0.00 $5,723.13
$0.00 $0.00
$0.00 $0.00

339 Holly St. — Quest CDO has submitted documentation to seek approval from the State Historic Preservation Office (SHPO)
to move forward with the demolition of the existing structures. We anticipate a resolution to the SHPO request in the upcoming

quarter.

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
2008-NSP1-REDV
Projected Start Date:
03/05/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

COA/Fulton County Land Bank Authority

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

25210408.114.220131844 (RDVA) 339 Holly LMMI

339 Holly Street (LBA)

Activity Status:

Under Way

Project Title:

Redevelopment

Projected End Date:

03/04/2013

Completed Activity Actual End Date:

Responsible Organization:
COA/Fulton County Land Bank Authority

Jul 1 thru Sep 30, 2017 To Date
N/A $229,441.77
$0.00 $229,441.77
$0.00 $229,441.77
$0.00 $228,439.55
$0.00 $224,960.55
$0.00 $3,479.00
$0.00 $0.00

$0.00 $230,352.47
$0.00 $230,352.47
$0.00 $0.00

$0.00 $0.00

To acquire, rehab and rent a multifamily complex to households below 120% AMI

Location Description:

Areas of Greatest Need in the City Limits of Atlanta

Activity Progress Narrative:

339 Holly St. — Quest CDO has submitted documentation to seek approval from the State Historic Preservation Office (SHPO)
to move forward with the demolition of the existing structures. We anticipate a resolution to the SHPO request in the upcoming

quarter.

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date

Monitoring, Audits, and Technical Assistance
Monitoring Visits

Audit Visits

Monitoring/Technical Assistance Visits

© O O O ©vu o

0
0
0
Technical Assistance Visits 0
0
0

Report/Letter Issued
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